DA-IICT

IT314 Software Engineering

Weekly Status Report
Election Management System

Group No: 06
Version: 5.0

April 29, 2022

Group Members:

Dhiraj Narsinghani	201901022
Bhavya Kedar	201901028
Ayush Patel	201901413
Ravirajsinh Zala	201901414
Kuldeepsinh Rana	201901433
Brijkumar Patel	201901437

Reporting TA: Nimmi Patel(202011016)

Start Date: 28-02-2022; End Date: 13-05-2022

Work done during this week:

- Dhiraj Narsinghani(201901022): Timesheet, Preparation of PMD, Preparation of WSR, Group discussion, Admin Pages.

- Bhavya Kedar(201901028): Timesheet, Group discussion, Preparation of PMD

- Ayush Patel(201901413): Timesheet, Preparation of PMD, Group discussion, User Pages.

- Ravirajsinh Zala(201901414): Timesheet, Preparation of PMD, Group discussion, BLO Pages.

- Kuldeepsinh Rana(201901433): Timesheet, Group discussion, Returning Officer Pages.

- Brijkumar Patel(201901437): Timesheet, Group discussion, Election Pages.

Time spent in the project

- Dhiraj Narsinghani(201901022): 6 hours
- Bhavya Kedar(201901028): 6 hours
- Ayush Patel(201901413): 6 hours
- Ravirajsinh Zala(201901414): 6 hours
- Kuldeepsinh Rana(201901433): 6 hours
- Brijkumar Patel(201901437): 6 hours

Plan for next week

- Dhiraj Narsinghani(201901022): Project Refinement and Testing.

- Bhavya Kedar(201901028): Project Refinement and Testing.

- Ayush Patel(201901413): Project Refinement and Testing.

- Ravirajsinh Zala(201901414): Project Refinement and Testing.

- Kuldeepsinh Rana(201901433): Project Refinement and Testing.

- Brijkumar Patel(201901437): Project Refinement and Testing.

Total spent spent till now (Since March 9):

- Dhiraj Narsinghani(201901022): 41 hours

- Bhavya Kedar(201901028): 41 hours

- Ayush Patel(201901413): 41 hours

- Ravirajsinh Zala(201901414): 41 hours

- Kuldeepsinh Rana(201901433): 41 hours

- Brijkumar Patel(201901437): 41 hours

Estimated total time remaining: 10-15 hours

Current Status of the project: As per plan

Problems faced with project: None as of now